


EXPERIMENT-9

Create a Scrum Project in Jira.

- Add a backlog with at least 5 items (e.g., "Create user registration page", "Develop API for login").
- Prioritize the backlog and create a 1-week sprint.
- Move backlog items into the sprint and start the sprint.
- Finally show the Screenshot of the sprint board at the start and end of the sprint.

Step 1: Login into jira account and create a scrum



Step 2: Create a Company managed work

← Back to templates

Name your space

Required fields are marked with an asterisk *

Name *
Team 1

How your space is managed *
Company-managed

[Learn more about space types](#)

☐ Share settings with an existing space

Key * ⓘ
T1


Template [See details](#)




Scrum
Jira
Sprint toward your project goals with a board, backlog, and timeline.

Step 1 of 3 [Next](#)

Step 3: Open the backlog and create sprint and assign tasks



Step 4: Assign the priority of the task



Step 5: Click on start sprint and fill all the fields and click on start

Start Sprint ×

 Work items T1-15, T1-16, T1-13, T1-14 and 4 others do not have a value for the 'Estimate' field. Values entered after the start of the sprint will be treated as scope change.

8 work items will be included in this sprint.

Required fields are marked with an asterisk *

Sprint name *

T1 Sprint 1

Duration *

1 week ▼

Start date *

7/16/2026  10:05 AM ×

End date *

7/23/2026 10:05 AM

Sprint goal

develop user authentication module

Cancel **Start**

Step 6: To do list of all the tasks will be displayed

Spaces / Team 1

T1 board  ...

 Summary  Timeline  Backlog  **Active sprints**  Calendar  Reports  List  Forms  Goals  Components **More**

  Quick filters ▼

Complete sprint  **Group: Stories** 

TO DO 8

Create User Registration Page

☒ T1-9  

Develop API for Login

☒ T1-10  

Design Dashboard UI

☒ T1-11  

Implement Password Reset

☒ T1-12  

Develop Student Profile Module

☒ T1-13  

Implement Course Registration

IN PROGRESS

+ Create

DONE 

Step 7: Move the task according to the work status

Spaces / Team 1

T1 board ...

Summary Timeline Backlog **Active sprints** Calendar Reports List Forms Goals Components More 6 +

Q Search board AB Quick filters Complete sprint Group: Stories

TO DO

+ Create

IN PROGRESS 8

Create User Registration Page
T1-9

Develop API for Login
T1-10

Design Dashboard UI
T1-11

Implement Password Reset
T1-12

Develop Student Profile Module
T1-13

Implement Course Registration

DONE 2

+

Step 8: After all the tasks are done, click on complete sprint

Spaces / Team 1

T1 board ...

Summary Timeline Backlog **Active sprints** Calendar Reports List Forms Goals Components More 6 +

Q Search board AB Quick filters Complete sprint Group: Stories

TO DO

+ Create

IN PROGRESS

DONE 8

Create User Registration Page
T1-9

Develop API for Login
T1-10

Design Dashboard UI
T1-11

Implement Password Reset
T1-12

Develop Student Profile Module
T1-13

Implement Course Registration

Step 9:Summary of the scrum

